

# Weda.Ik Project Team Handoff

Current implementation, repository workflow, component contracts, and the next tasks for all team members.

|                           |                                           |
|---------------------------|-------------------------------------------|
| GITHUB REPOSITORY         | https://github.com/IT22371836/RP26-IT-072 |
| SHARED INTEGRATION BRANCH | fn/dev/nadee                              |
| LATEST MERGED PR          | PR #11 - merge commit bb5a8c60            |

## 1. Required Git workflow

Do not start new work from main or renew. Pull the shared integration branch, then create a separate feature branch for your component.

```
git fetch origin
git switch fn/dev/nadee
git pull origin fn/dev/nadee
git switch -c fn/component-name/your-name
```

Open every completed feature PR against **fn/dev/nadee**. Do not commit secrets, MongoDB URIs, or passwords.

## 2. Current implementation status

| Area                   | Status   | Notes                                            |
|------------------------|----------|--------------------------------------------------|
| Renewed structure      | COMPLETE | New frontend, backend, ML and integration layout |
| Authentication         | COMPLETE | Customer, provider, admin roles with JWT         |
| Component 1            | COMPLETE | Hybrid Top-20 recommendation engine              |
| Role dashboards        | COMPLETE | Customer, provider and admin workspaces          |
| Booking/rating backend | READY    | Activates after final Top-5 integration          |
| Component 2            | PENDING  | Must consume Top-20 and return Top-10            |
| Component 3            | PENDING  | Must consume Top-10 and return Top-8             |
| Component 4            | PENDING  | Must consume Top-8 and return final Top-5        |
| Full end-to-end flow   | PENDING  | Blocked only by Components 2-4 integration       |

## 3. Component 1 - completed contract

Endpoint: **POST /api/v1/component1/recommend**

Input: authenticated customer service request + request\_id

Output: exactly Top-20 provider candidates


Scores: tfidf\_score, bert\_score, cf\_score, hybrid\_score

Range: every score is within [0,1]

Contract: docs/integration/pipeline-contract.md

|                                                                                  |                                                                          |                                                                              |
|----------------------------------------------------------------------------------|--------------------------------------------------------------------------|------------------------------------------------------------------------------|
| TF-IDF content matching<br>BERT semantic matching<br>Collaborative-history score | Hybrid ranking<br>Category/location filters<br>Research + live providers | Artifact checksum validation<br>Customer history<br>Live rating/stat updates |
|----------------------------------------------------------------------------------|--------------------------------------------------------------------------|------------------------------------------------------------------------------|

## Final pipeline



The customer UI currently displays the Component 1 Top-20 as a clearly labelled supervisor preview. Direct selection is disabled because customers must select only from Component 4's final Top-5.

## 4. Implemented platform features

### Customer dashboard

Find Providers, My Requests, Selected Providers, My Bookings, Ratings & Reviews, and My Profile. Customer profiles and request/recommendation history are stored.

### Provider dashboard

Overview, Job Offers, My Bookings, Reviews & Ratings, and Provider Profile. Registered profiles join Component 1's live candidate pool.

### Admin dashboard

Live platform counts, user activation/suspension, provider profiles, and service request monitoring. Admin accounts are created with scripts/seed\_admin.py.

### Booking and rating workflow

Customer request -> provider completes/declines -> customer rates -> provider rating, review\_count, booking\_success\_rate and interaction\_count update -> future Component 1 scores use the updated values. Duplicate transitions are rejected server-side.

## 5. Tasks for each component member

### Component 2 developer - Top-20 to Top-10

Pull fn/dev/nadee. Consume the Component 1 response without changing provider\_id or request\_id. Implement and document a Top-10 API response. Preserve the incoming Component 1 scores. Add tests and open a PR against fn/dev/nadee.

### Component 3 developer - Top-10 to Top-8

Integrate after the Component 2 contract is ready. Consume Top-10, apply Component 3 logic, preserve shared IDs, return Top-8, document the contract, add tests, and open a PR against fn/dev/nadee.

### Component 4 developer - Top-8 to final Top-5

Consume Top-8, produce the final Top-5, preserve shared IDs, and return a frontend-ready response. Provide the handoff required to enable customer selection only for these final five providers.

## 6. Final integration and acceptance test

After Components 2-4 are merged, connect C1 -> C2 -> C3 -> C4 -> customer frontend. Test: customer request -> Top-20 -> Top-10 -> Top-8 -> Top-5 -> selection -> booking -> completion -> rating -> updated provider statistics affect future Component 1 recommendations.

## 7. Quality and coordination rules

1. Preserve provider\_id, user\_id and request\_id through every pipeline stage.
2. Notify the group before changing an API schema or shared contract.
3. Keep component work isolated to a feature branch.
4. Run relevant tests before opening a PR.
5. Merge only when GitHub CI passes.
6. Never use files under old/ from active code.

### CURRENT HANDOFF

Component 1 and the shared platform foundation are integration-ready. The immediate next action is Component 2 consuming the existing Top-20 contract.